
Page   1                                                                       State Maryland Month:  March 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$54,485,000.00 

Fund Source 
 
MCCBL 2016 Item 106 

BPW Award Approval  
Date and Agenda Item  
12/07/2016; Item 1-C 

Using Agency 
 
Department of General Services 
Catonsville District Court 
 

Contractor Name, City State 
 
Costello Construction of MD, Inc. 
Columbia, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Construction of the New 
Catonsville District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order will increase the dosage of corrosion inhibitor additive by one gallon per cu. yard to the cast in place and pre-cast concrete at the 
parking garage foundation and structure for additional protection of the concrete and reinforcing. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 6, 2018: 
Item 10-E-002 

Modification No. and $ 
Value of Mod. 17. 
 
$36,495.27 

% Increase this Mod to 
Original Contract 
 
0.07% 

Cumulative % Increase All 
Mods to Original Contract 
 
1.57% 

New  Contract Amount 
 
 
$55,342,316.69 

 
 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc.  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option)   
This change order will cover the cost to maintain the air quality in the building and for mold remediation in areas as directed by the Industrial 
Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 6, 2018; 
Item 10-M-002 

Modification No. and $ 
Value of Mod. 3. 
 
$165,013.41 

% Increase this Mod to 
Original Contract 
 
284.23% 

Cumulative % Increase All 
Mods to Original Contract 
 
768.81% 

New  Contract Amount 
 
 
$446,347.90 

 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$115,808.91 

Fund Source 
 
MCCBL 2017  Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018;  Appendix A2 

Using Agency 
 
Department of General Services 
People’s Resource Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. 
Hunt Valley, MD 

Contract Identifier & Project Title 
 
B-300-180-001 Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order will cover the cost to maintain air quality in the building and for mold remediation in areas as directed by the Industrial Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 6, 2018; 
Item 10-M-003 

Modification No. and $ 
Value of Mod. 4. 
 
$87,374.40 

% Increase this Mod to 
Original Contract 
 
75.45% 

Cumulative % Increase All 
Mods to Original Contract 
 
209.88% 

New  Contract Amount 
 
 
$358,868.73 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; 
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-
MOD=Equipment Modification; I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



Page   2                                                                       State Maryland Month:  March 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$788,896.00 

Fund Source 
 
Using Agency Fund 

BPW Award Approval  
Date and Agenda Item  
10/04/2017; Appendix A2 

Using Agency 
 
Department of Health 
Office of Preparedness and Response 
Warehouse 

Contractor Name, City State 
 
Emjay Engineering and Construction Co., 
Inc. 
Baltimore, MD 

Contract Identifier & Project Title 
DH-900-170-003 - Install Rooftop HVAC Units 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) – 
This change order is for a credit for two rooftop air handler units that were not required. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 6, 2018; 
Item 10-M-005 

Modification No. and $ 
Value of Mod. 2. 
 
 <$31,723.00> 

% Decrease this Mod to 
Original Contract 
 
<4.02%> 

Cumulative % Increase All 
Mods to Original Contract 
 
39.96% 

New  Contract Amount 
 
 
$1,104,173.00 

 

Item & Category 
DGS 
Item  5-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$5,991,120.00 

Fund Source 
 
MCCBL 2012 Item 018 

BPW Award Approval  
Date and Agenda Item  
01/07/2015;  Item 1-C 

Using Agency 
 
Baltimore City Community College 
Liberty Campus 
 

Contractor Name, City State 
 
Fidelity & Deposit Co. of Maryland 
Owings Mills, MD 

Contract Identifier & Project Title 
CC-623-981-601 - Main Building Renovation 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, material and equipment necessary for the installation of fire rated column covers at the steel columns located at 
the front entrance. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 13, 2018; 
Item 11-E-006 

Modification No. and $ 
Value of Mod. 17. 
 
$34,540.58 

% Increase this Mod to 
Original Contract 
 
1.16% 

Cumulative % Increase All 
Mods to Original Contract 
 
3.33% 

New  Contract Amount 
 
 
$6,152,855.49 

 

Item & Category 
DGS 
Item 6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2017; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. 
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, material, equipment, etc., necessary for drywall repairs, painting, and pipe and diffuser insulation. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 13, 2018; 
Item 11-M-001 

Modification No. and $ 
Value of Mod. 4. 
 
$163,351.93 

% Increase this Mod to 
Original Contract 
 
281.37% 

Cumulative % Increase All 
Mods to Original Contract 
 
1,068.74% 

New  Contract Amount 
 
 
$609,699.83 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; 
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;  
E-MOD=Equipment Modification; I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



 

Page   3              State of Maryland    Month:  March 

Procurement Agency Activity Report   Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc.  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, material, equipment, etc. necessary for interior duct cleaning on the 3rd floor (north) of the hospital as 
recommended by the Industrial Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 13, 2018; 
Item 11-M-002 

Modification No. and $ 
Value of Mod. 5. 
 
$26,395.61 

% Increase this Mod to 
Original Contract 
 
45.47% 

Cumulative % Increase All 
Mods to Original Contract 
 
1,095.64% 

New  Contract Amount 
 
 
$636,095.44 

 

Item & Category 
DGS 
Item  8-S 

Method 
 
1 

# Bids 
 
8 

Original Contract Amount  
 
$157,170.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
03/13/2018; Item 11-S-001 

Using Agency 
 
Department of Veteran Affairs 
Crownsville State Veterans Cemetary 

Contractor Name, City State 
 
Holmes Lawn Care, Inc. 
Hanover, MD 

Contract Identifier & Project Title 
001B8400394 - Grounds Maintenance Services 
 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This contract provides Grounds Maintenance Services at the Crownsville State Veterans Cemetery for a period of three years during the mowing 
season specified in the IFB.   
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 

Cumulative % Increase All 
Mods to Original Contract 
 

New  Contract Amount 
 
 

 

Item & Category 
DGS 
Item  9-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. 
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all material and equipment necessary to maintain air quality in the building and for mold remediation in areas as directed 
by the Industrial Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 20, 2018; 
Item 12-M-001 

Modification No. and $ 
Value of Mod. 6. 
 
$144,092.13 

% Increase this Mod to 
Original Contract 
 
248.19% 

Cumulative % Increase All 
Mods to Original Contract 
 
1,343.83% 

New  Contract Amount 
 
 
$780,187.57 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; 
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;  
E-MOD=Equipment Modification; I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 



Page   4                                                                       State Maryland Month:  March 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  10-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$810,305.00 

Fund Source 
 
MCCBL 2015 Item 103 

BPW Award Approval  
Date and Agenda Item  
05/25/2016;  Item 4-M 

Using Agency 
 
Department of Veteran’s Affairs 
Charlotte Hall Veterans Home 

Contractor Name, City State 
 
QSS International Inc. 
Fairfax, VA 

Contract Identifier & Project Title 
VM-781-140-001 - Fire Alarm Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order is a credit for unused unit prices 1 thru 7.     

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 20, 2018;  
Item12-M-004 

Modification No. and $ 
Value of Mod. 5. 
 
 <$86,105.00> 

% Decrease this Mod to 
Original Contract 
 
<10.63%> 

Cumulative % Decrease All 
Mods to Original Contract 
 
<9.71%> 

New  Contract Amount 
 
 
$731,628.86 

 

Item & Category 
DGS 
Item  11-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$48,430.00 

Fund Source 
 
DGS Operating Funds 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Appendix A1 

Using Agency 
 
Department of General Services 
People’s Resources Center 

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
B-300-181-103 - Industrial Hygienist  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This Change order will provide all labor, material equipment, as needed for the oversight, reporting and air testing of additional mold remediation at 
The People Resource Center, 100 Community Place in Baltimore. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 20, 2018; 
Item 12-M-006 

Modification No. and $ 
Value of Mod. 2. 
 
$36,867.50 

% Increase this Mod to 
Original Contract 
 
76.13% 

Cumulative % Increase All 
Mods to Original Contract 
 
65.10% 

New  Contract Amount 
 
 
$128,387.50 

 

Item & Category 
DGS 
Item  12-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$8,090.00 

Fund Source 
 
DGS Operating funds 

BPW Award Approval  
Date and Agenda Item  
3/7/2017; Appendix A3 

Using Agency 
 
Department of Health 
Deer’s Head Hospital 
 

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
H-453-181-103 - Industrial Hygienist for 
Emergency Mold Remediation  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides the continuation of oversight, reporting and air testing for additional mold remediation in Deer’s Head Hospital. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 20, 2018; 
Item 12-M-007 

Modification No. and $ 
Value of Mod. 2. 
 
$49,519.75 

% Increase this Mod to 
Original Contract 
 
612.11% 

Cumulative % Increase All 
Mods to Original Contract 
 
1,142.53% 

New  Contract Amount 
 
 
$116,700.75 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; 
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;  
E-MOD=Equipment Modification; I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 



Page   5       State of Maryland    Month:  March 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  13-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$64,700.00 

Fund Source 
 
DGS Operating Funds 

BPW Award Approval  
Date and Agenda Item  
08/17/2016; Appendix A1 

Using Agency 
 
Department of General Services 
Maryland State Archives 

Contractor Name, City State 
 
Dvorak, LLS 
Baltimore, MD 

Contract Identifier & Project Title 
BA-495-160-003 - Emergency Switchgear 
Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -   
This change order will cover the cost to replace the switch gear with a new switch gear supplied by Department of General Services. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 20, 2018; 
Item 12-M-008 

Modification No. and $ 
Value of Mod. 1. 
 
$39,700.00 

% Increase this Mod to 
Original Contract 
 
61.36% 

Cumulative % Increase All 
Mods to Original Contract 
 
61.36% 

New  Contract Amount 
 
 
$104,400.00 

 

Item & Category 
DGS 
Item 14-C 

Method 
 
1 

# Bids 
 
4 

Original Contract Amount  
 
$96,805.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
03/27/2018; Item 13-E-002 

Using Agency 
 
Department of the Environment 
Abandoned Mine Land Division 
 

Contractor Name, City State 
 
First Fruits Excavating Inc. 
Ridgeley, WV 

Contract Identifier & Project Title 
F001-180-004 - Consol Pumping Shaft 
Remediation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This contract will permanently seal the existing Consol No. 11 Mine Shaft.  Work shall include installing reinforced concrete cap, demolishing 
remains, regrading and revegetation. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item  15-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,716,000.00 

Fund Source 
 
MCCBL 2015 Item 109 

BPW Award Approval  
Date and Agenda Item  
03/08/2017; Item 1-C 

Using Agency 
 
Department of Natural Resources 
Elk Neck State Park 

Contractor Name, City State 
 
Warwick Supply & Equipment Co. Inc. 
Hunt Valley, MD 

Contract Identifier & Project Title 
P-026-130-001 - Park Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor and materials to extend the sewer and pump capacity to include the Northeast Bathhouse.  A new Settling Tank 
will also be installed. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 27, 2018; 
Item 13-E-008 

Modification No. and $ 
Value of Mod. 8. 
 
$25,840.50 

% Increase this Mod to 
Original Contract 
 
0.95% 

Cumulative % Increase All 
Mods to Original Contract 
 
1.79% 

New  Contract Amount 
 
 
$2,764,630.59 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; 
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment;  
E-MOD=Equipment Modification; I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
  



Page   6                                                                       State Maryland Month:  March 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  16-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,716,000.00 

Fund Source 
 
MCCBL 2015 Item 109 

BPW Award Approval  
Date and Agenda Item  
03/08/2018; Item 1-C 

Using Agency 
 
Department of Natural Resources 
Elk Neck State Park 

Contractor Name, City State 
 
Warwick Supply & Equipment Co. Inc. 
Hunt Valley, MD 

Contract Identifier & Project Title 
P-026-130-001 - Park Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all the labor and material to power the new pump at the beach bathhouse.  A 120/240 Kohler generator and new T-8 
transformer will be installed. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 27, 2018; 
Item 13-E-009 

Modification No. and $ 
Value of Mod. 9. 
 
$30,252.55 

% Increase this Mod to 
Original Contract 
 
1.11% 

Cumulative % Increase All 
Mods to Original Contract 
 
2.90% 

New  Contract Amount 
 
 
$2,794,883.14 

 

Item & Category 
DGS 
Item  17-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$1,369,000.00 

Fund Source 
MCCBL 2012 Item 005 
MCCBL 2010 Item 005 

BPW Award Approval  
Date and Agenda Item  
01/27/2016; Appendix A2 

Using Agency 
 
Department of General Services 
People’s Resource Center 
 

Contractor Name, City State 
 
Emjay Engineering and Construction Co. 
Baltimore, MD 

Contract Identifier & Project Title 
 
B-300-160-001 Emergency Building Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) – 
This change order provides all labor, equipment and materials to disconnect and remove the existing motors and VFD’s and replace with new motors 
with increased HP and new appropriate model VFD’s for voltage control wiring, programming and test and balance for AHUs 2-1 and 3-1. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 27, 2018; 
Item 13-M-001  

Modification No. and $ 
Value of Mod. 48. 
 
$26,627.00 

% Increase this Mod to 
Original Contract 
 
1.94% 

Cumulative % Increase All 
Mods to Original Contract 
 
85.38% 

New  Contract Amount 
 
 
$2,537,862.23 

 

Item & Category 
DGS 
Item  18-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$115,808.91 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/17/2018;  Appendix A2 

Using Agency 
 
Department of General Services 
People’s Resource Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. 
Hunt Valley, MD 

Contract Identifier & Project Title 
B-300-180-001 - Mold Remediation and Building 
Repair. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, material and equipment to maintain air quality in the building for mold remediation in areas as directed by the 
Industrial Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 27, 2018; 
Item 13-M-003 

Modification No. and $ 
Value of Mod. 5. 
 
$101,987.70 

% Increase this Mod to 
Original Contract 
 
88.07% 

Cumulative % Increase All 
Mods to Original Contract 
 
297.95% 

New  Contract Amount 
 
 
$460,856.43 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; 
M=Maintenance; MOD=Maintenance M$30,252.55odification; A/E=A/E Service; A/E MOD=A/E Service Modification; 
E=Equipment; E-MOD=Equipment Modification; I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 



Page   7                                                                       State Maryland Month:  March 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 19-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$67,181.00 

Fund Source 
 
DGS Agency Funds 

BPW Award Approval  
Date and Agenda Item  
03/07/2017; Appendix 3 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
H-453-181-103 - Industrial Hygiene Services for 
Emergency Mold Remediation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides all labor, material and equipment needed for the oversight, reporting, and air testing of additional mold remediation in 
Deer’s Head Hospital Center. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 27, 2018; 
Item 13-M-006 

Modification No. and $ 
Value of Mod. 3. 
 
$49,132.00 

% Increase this Mod to 
Original Contract 
 
73.13% 

Cumulative % Increase All 
Mods to Original Contract 
 
147.42% 

New  Contract Amount 
 
 
$165,832.75 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; 
M=Maintenance; MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-
MOD=Equipment Modification; I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 
5=Emergency Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 
 


